Randy Production: Project Cost Breakdown

Proposed fixed development fee: KES 127,500
Currency: Kenyan shillings
Pricing basis: Fixed value for the focused scope described below—not an hourly estimate.

Project investment

This proposal allocates KES 127,500 to a focused, launch-ready foundation for Randy Production: a clear public enquiry journey, essential client and operations workflows, reliable data and access controls, and a prepared deployment handover.

The value is in connecting those parts into one usable service—not simply delivering a collection of pages. A prospective client can understand the offer and submit an enquiry; the team can review and coordinate agreed work; and clients can access the information and actions included in this phase.

Value allocation

Workstream	Value (KES)	What this funds
Discovery and delivery scope	8,000	Confirming the priority users, launch journeys, deliverables, and acceptance criteria before implementation.
UX and responsive interface foundations	14,500	Consistent navigation, clear page hierarchy, mobile-friendly layouts, and useful form, loading, empty, and error states.
Public website and enquiry journey	18,000	Core public-facing pages, service/portfolio presentation, and a usable path for a prospective client to submit an enquiry.
Essential client portal	24,000	A client-facing project overview with the agreed core project information, status, and next-step actions.
Essential Studio and Admin workflows	22,000	Focused internal views for reviewing enquiries and coordinating agreed project work, with essential administrative controls.
Backend, database, sign-in, and access rules	19,000	Persistent data, authentication configuration, role-aware access, and server-side checks for protected records and actions.
Quality assurance and release preparation	10,000	Testing the agreed visitor, client, and team journeys across desktop and mobile, and correcting in-scope issues before handover.
Deployment, documentation, and handover	12,000	Deployment configuration for the agreed hosting setup, practical operating notes, and a handover session/checklist.
Total fixed development fee	**127,500**	**A defined, connected first-phase product—not an hourly charge.**

What makes this investment worthwhile

- **A joined-up client journey:** public discovery and enquiry lead into the team's review process instead of ending in disconnected pages or messages.
- **Useful workspaces:** clients and the internal team receive interfaces shaped around their different responsibilities.
- **A stronger foundation:** data, authentication, and access rules support the workflows behind the screens.
- **Designed for real use:** responsive layouts and clear interaction states help people use the service on both phones and desktop.
- **A practical handover:** deployment notes and operating guidance make the work easier to manage after delivery.

The fee is based on the agreed deliverables and their role in the product. It does not promise a specific level of revenue, customer growth, or time saved; those outcomes depend on business operations and customer adoption.

Scope and boundaries

This proposal covers the focused set of deliverables described in this document. Before work starts, the parties should agree the exact pages, workflows, acceptance criteria, and delivery schedule.

Unless expressly added to the signed scope, this fee excludes advanced finance and receipt workflows, extensive crew/gear/vendor/merchandise management, complex reporting, native mobile apps, paid third-party integrations, independent security testing, ongoing maintenance, and provider subscription or usage charges. Any work outside the agreed scope requires a separate estimate and written approval.

Hosting, database, domain, and email-provider charges are paid separately to the relevant providers. The proposed deployment setup is Vercel for application hosting, Supabase PostgreSQL for the database, Cloudflare for DNS, and Resend for transactional email, subject to the final agreed configuration. These operating costs are not included in the KES 127,500 development fee.

VAT, if legally chargeable, is additional. The final contract should state the applicable tax treatment, delivery dates, payment schedule, defect-correction period, and the precise acceptance criteria.

Suggested milestone payments

Milestone	Share	Amount (KES)
Start and approve the focused scope	40%	51,000
Review the working core journeys	35%	44,625
Complete acceptance checks and handover	25%	31,875
Total	**100%**	**127,500**

Milestone payments are tied to reviewable deliverables. Any change to the approved scope should be agreed in writing, including its effect on price and delivery timing.